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e RGD STATUS REPORT - 8/15 to 11/15

-4
The feasibility studies on the transverse RF accelerator are

progressing in all areas covered by the contract. The initial estimates
have generally been corroborated by our calculations¢ these will now be

described briefly.
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’ The electromagnetic fields in the RF acceleratory cavity, a
prolate ellipsoid of revolution, were analysed in terms of known special
? functions. A computer program for these functions was acquired and

| implemented. We are presently using the program to verify the asymptotic

fields used in energy transfer calculatioms._
J
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An analytical calculation of beam loading gave mixed results.

The difficulty is that the beam is resonant with the fields, and therefore
- strongly perturbed; hence the loading problem is fully nonlinear and very
difficult to solve analytically., The loading will be considered as part ‘
; of the numerical study sub-contracted to B. Godfrey of Mission Research
Corporation. This numerical work has started late, and will be completed
probably one month behind schedule, but before February 15.
.

The calculations on front end injection of electron bunches show
that large currents in the kilo ampere range can be injected. A laser-
activated cathode would emit electron bunches which can be laterally
compressed without excessive de-bunching.

‘ Only minor emittance calculations have been performed to date.
Since the electromagnetic fields are now known exactly there should be no
trouble with this. -( .
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A result of some general interest has emerged from the wall
loading calculations. When a plane electromagnetic wave impinges on a

mirror, the surface currents flow in the same direction throughout the
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surface at any given time. However, when the wave is spatially modulated

the surface currents are in opposite directions in neighboring regions.
Therefore, a charge accumulation builds up in between these regions, and

an electric field normal to the surface is inevitable.

The high electric fields that make the transverse RF accelerator
so attractive were estimated from the Joule heating limit, but the above
analysis shows that there may be some breakdown limitation also. However,
our estimates show that breakdown can be prevented by working with a

wavelength short compared to the spatial acceleration pattern on the mirror.

Two topics have been prepared for possible publication; one is
the principle of the transverse RF accelerator, submitted to Appl. Phys. Lett.,
the other is the de-bunching calculation for front-end injection, submitted

to Phys. Fluids. This last paper was presented at the 1980 APS plasma physics
meeting (paper 4227).

Our assessment of the progress in transverse RF accelerator studies
is given in Figure 1. The completed components of the work are shaded,

while the blank areas indicate the part that remains to be done.
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3.

FISCAL STATUS

Contract No. NO0O14-80-C-0902
15 August 1980 thru 15 February 1981

Amount currently provided on contract: $64,41¢

Expenditures and commitments to date: 37,430

Funds required to complete work: 26,989
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